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Z. ACTIONS COMPLETED IN AUGUST 1991: 

A. RI 4 and ISV Demonstration: 

o Requested (with GE by telephone) a one-month extension 
(to October 1) of the draft FS 1 and 2 delivery date in 
order to combine FS 1 and FS 2 into a single document-
verbal approval given by Ecology. 

o Held a technical meeting in San Francisco August 13 with 
Craig Timmerman, Chairman of the Incident Investigation 
Committee: Bechtel and GE were participants. Causes of 
the OAT 2 indident are better understood according to 
Craig. He also expressed general concerns with the 
current test cell configuration at Spokane- the presence 
of 78 sealed drums is one of the major concerns. 

o Requested Geosafe to define test cell modifications 
necessary for Geosafe to perform the five cell ISV 
demonstration in a timely manner. 

o confirmed with EPA's Hiroshi Dodohara that Geosafe's 
expired demonstration test permit could be reinstated if 
revisions to the test plan and a new schedule were 
submitted; amendments could be made up to T-30 days. 

B. Phase 5 Remedial Investigation 

o As noted in the July, 1991 monthly report, the fourth 
quarter groundwater sampling event was completed in early 
August, laboratory results are expected in early- to mid-
September. 

o The draft Final Report of the Phase 5 Remedial 
Investigation at the Former General Electric Facility was 
prepared after incorporating the comments and suggestions 
from General Electric, Bechtel, and Everest consulting 
personnel. Six copies of the report were submitted to the 
Washington State Department of Ecology. Four copies were 
sent to General Electric. Bechtel Environmental, Inc., 
Everest Consulting, and Perkins coie each received one 
copy of the report. USEPA SF 

II. Problems Encountered/Potential solutions IHI"!j™2gg22 

o Working with WDOE and TSCA Region X to resolve one year 
destruction time limit issue for ISV test cell #2. 
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III. Problems Resolved 

o None 

IV* Deliverables to WDOE/Dates 

o Golder Associates Inc. delivered to the Washington State 
Department of Ecology six copies of the report entitled 
"Draft Final Report of the Phase 5 Remedial Investigation 
at the Former General Electric Facility, East 4323 
Mission Avenue, Spokane, Washington." The report was 
delivered to Ecology on August 23, 1991. 

V. Next Reporting period Actions Scheduled 

September action 

o It is anticipated that the laboratory results of the 
fourth quarter sampling event will be received in early^ 
September. The results will be validated and presented in 
an addendum to the final report. 

VI. Key Staffing Changes 

o None 


